
(March 13, 1995)1
Suspension Of Work2
Section 1-08.6 is revised to read as follows:3

4
The Engineer may order suspension of all or any part of the work if:5

6
1. Unsuitable weather and such other conditions beyond the control of the7

Contractor prevents satisfactory and timely performance of the work; or8
9

2. The Contractor does not comply with the contract or the Engineer's10
orders.11

12
When ordered by the Engineer to suspend or resume work, the Contractor shall13
do so immediately.14

15
If the work is suspended for reason (1) above, the period of work stoppage will be16
counted as unworkable days.  But if the Engineer believes the Contractor should17
have completed the suspended work before the suspension, all or part of the18
suspension period may be counted as working days.  The Engineer will set the19
number of unworkable days (or parts of days) by deciding how long the20
suspension delayed the entire project.21

22
If the work is suspended for reason (2) above, the period of work stoppage will be23
counted as working days.  The lost work time, however, shall not relieve the24
Contractor from any contract responsibility.25

26
If the performance of all or any portion of the work is suspended or delayed by the27
Engineer in writing for an unreasonable period of time (not originally anticipated,28
customary, or inherent to the construction industry) and the Contractor believes29
that additional compensation and/or contract time is due as a result of such30
suspension or delay, the Contractor shall submit to the Engineer in writing a31
request for adjustment within seven  calendar days of receipt of the notice to32
resume work.  The request shall set forth the reasons and support for such33
adjustment.  Upon receipt, the Engineer will evaluate the Contractor's request.  If34
the Engineer agrees that the cost and/or time required for the performance of the35
contract has increased as a result of such suspension and the suspension was36
caused by conditions beyond the control of and not the fault of the Contractor, its37
suppliers, or subcontractors at any approved tier, and not caused by weather, the38
Engineer will make an adjustment (excluding profit) and modify the contract in39
writing accordingly.  No contract adjustment will be allowed unless the Contractor40
has submitted the request for adjustment within the time prescribed.  No contract41
adjustment will be allowed under this clause to the extent that performance would42
have been suspended or delayed by any other cause, or for which an adjustment43
is provided for or excluded under any other term or condition of this contract.  The44
Contractor will be notified of the Engineer's determination whether or not an45
adjustment of the contract is warranted.  Any disagreement with the Engineer's46
determination shall be pursued as provided in Section 1-04.5.47

48
If the Engineer has not provided the Contractor with a written order to suspend or49
delay the work and if the Contractor believes that the performance of the work is50
suspended, delayed, or interrupted for an unreasonable period of time and such51
suspension, delay or interruption is the responsibility of the  Contracting Agency,52
the Contractor shall immediately submit a written notice of protest to the Engineer53
as provided in Section 1-04.5.  If the Engineer agrees an adjustment is warranted54
considering all evaluation criteria stated above, the Engineer will make an55
adjustment (excluding profit) and modify the contract accordingly.  However no56
adjustment shall be allowed for any costs incurred more than 10 calendar days57
before the date the Engineer receives the Contractor's written notice of protest.58



1
No contract adjustment will be allowed unless all or any part of the work is2
suspended, delayed, or interrupted for an unreasonable period of time by an act of3
the Contracting Agency in the administration of the contract, or by failure to act4
within the time specified in the contract (or if no time is specified, within a5
reasonable time).6

7
The Engineer will determine if an equitable adjustment in cost or time is due as8
provided in this section.  The equitable adjustment for increase in costs, if due,9
shall be subject to the limitations provided in Section 1-09.4, provided that no10
profit of any kind will be allowed on any increase in cost necessarily caused by11
the suspension, delay, or interruption.12

13
If the Contractor contends damages have been suffered as a result of any14
suspension, delay, or interruption, the Contractor shall keep full and complete15
records of the costs and additional time of such suspension, delay, or interruption16
and shall permit the Engineer to have access to those records and any other17
records as may be deemed necessary by the Engineer to assist in evaluating the18
Contractor's request for adjustment in cost or time and evaluating any protest.19

20
Requests for extensions of time will be evaluated in accordance with Section 1-21
08.8.22

23
The Engineer's determination as to whether or not an adjustment should be made24
will be final as provided in Section 1-05.1.25

26
No claim by the Contractor under this clause shall be allowed unless the27
Contractor has followed the procedures provided in this section and in Sections 1-28
04.5 and 1-09.11.29


